Nebraska Department of Roads Date: 11.20.2015 Nebraska Department of Roads Date: 11.20.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8900 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8900 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  11.17.2015 Est Number: 0007 Pay Period End Date:  11.17.2015
Contract Location: Total to Date  Prev to Date This Estimate
WHEELER/ANTELOPE CO. LINE WEST Estimate Type: PROG Current Contract Amt Total Earnings  $1,463,347.59 $1,433,395.30 $29,952.29
$1,567,080.99 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,463,347.59  $1,433,395.30 $29,952.29
ontractor: Date Lot 10.24.2013 $1.542.008.22 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. e Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ﬁ-ijzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
PO BOX 1087 : 93% Net Earnings  $1,463,347.59  $1,433,395.30 $29,952.29
Date Notice for Work to )
Begin: 10.29.2014 % Time Comp
HASTINGS NE 68902-1087 gin: 2929 1209  Liquidated Damages -$18,501.00  -$18,501.00 $.00
Date Work Actually Began: 10.30.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.24.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WHEELER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80900 000 STP-70-4(110) 070 171.95 179.95 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$18,501.00 -$18,501.00 $.00
Payment  $1,444,846.59 $1,414,894.30 $29,952.29
Project Manager District Engineer
Ziska, Dan 11.17.2015 Lehn, Jason 11.18.2015
Construction Engineer Controller
Halstead, Kerri 11.18.2015 Burling, Laurie 11.19.2015
Controller
Burling, Laurie 11.19.2015
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Est Number: 0007 Pay Period End Date:  11.17.2015 Est Number: 0007 Pay Period End Date:  11.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 450.00 35.000 15,750.00
0001 0001 0001.08 0.50 6,475.000 3,237.50 FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 15,750.00
BARRICADE, TYPE II BDAY 6,475.000 3,237.50 27.500 12,375.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0010.04 1,500.00 1.000 1,500.00
0002 0002 0001.10 1.50 276.000 414.00 FIELD OFFICE EACH 1.000 1,500.00
BARRICADE, TYPE Il BDAY 276.000 414.00 0.000 0.00
216.000 324.00 0.000 0.00
0.000 0.00 o011 0011 0030.90 143,450.00 1.000 143,450.00
0003 0003 0001.75 2.00 490.000 980.00 MOBILIZATION LS 1.000 143,450.00
TEMPORARY SIGN DAY EACH 490.000 980.00 1.000 143,450.00
611.000 1,222.00 0.000 0.00
0.000 0.00 0012 0028 8022.15 1.22 100.000 122.00
0004 0004 0001.90 1.25 6,148.000 7,685.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 122.00
SIGN DAY EACH 6,148.000 768500 STATE MAINTENANCE PATCHING 0.000 0.00
2,458.000 3,072.50 0.000 0.00
0.000 0.00 0013 0012 8022.20 1.22 11,750.000 14,335.00
0005 0005 0002.55 9.00 1,265.000 11,385.00 HYDRATED LIME/WARM MIX ASPHALT EACH 18,900.000 23,058.00
OVERLAY BROKEN LINES STA 1,265.000 11,385.00 18,539.600 22,618.31
1,266.945 11,402.52 0.000 0.00
0.000 0.00 0014 0029 9002.10 33.04 100.000 3,304.00
0006 0006 0002.60 9.00 2,530.000 22,770.00 ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
OVERLAY SOLID LINES STA 2,530.000 22,770.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
2,587.840 23,290.56 0.000 0.00
0.000 0.00 0015 0013 9004.91 795.00 421.816 335,343.72
0007 0007 0002.76 0.07  105,500.000 7,385.00 HOT IN-PLACE RECYCLING STA 0.000 0.00
PERMANENT PAVEMENT MARKING, PAINT LF 105,500.000 7,385.00 0.000 0.00
103,739.625 7,261.77 0.000 0.00
0.000 0.00 o016 0014 9005.75 33.04  10,950.000 361,788.00
0008 0008 0003.10 350.00 70.000 24,500.00 ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00
FLAGGING DAY 70.000 24,500.00 0.000 0.01
55.000 19,250.00 -18,539.600 -612,548.38
0.000 0.00 0017 0015 9009.00 4.50 1,945.000 8,752.50
PLACEMENT OF ASPHALTIC CONCRETE FOR 5% 1,945.000 8,752.50
DRIVEWAYS AND INTERSECTIONS 1,036.442 4,663.99
0.000 0.00
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Est Number: 0007 Pay Period End Date:  11.17.2015 Est Number: 0007 Pay Period End Date:  11.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0018 0016 9010.50 43.04 800.000 34,432.00 0027 0024 9179.23 140.00 422.815 59,194.10
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00 COLD MILLING, CLASS 3 STA 422.815 59,194.10
SPR 0.000 0.00 422.316 59,124.24

0.000 0.00 -421.316 -58,984.24

0019 0030 9020.95 671.00 3.400 2,281.40 0028 0025 9179.35 5.00 1,945.000 9,725.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 2,281.40 COLD MILLING, CLASS 5 SY 1,945.000 9,725.00
STATE MAINTENANCE PATCHING 0.000 0.00 16.444 82.22

0.000 0.00 0.000 0.00

0020 0017 9021.13 671.00 399.500 268,064.50 0029 0026 9300.38 1.00 19,975.000 19,975.00

PERFORMANCE GRADED BINDER (64-34) TON 605.420 406,236.82 RAP INCENTIVE PAYMENT EACH 36,670.820 36,670.82
531.673 356,752.58 43,568.060 43,568.06
0.000 0.00 0.000 0.00

0021 0018 9053.00 2.00 20,030.000 40,060.00 0030 0027 9300.52 4,000.00 1.000 4,000.00

TACK COAT GAL 26,710.000 53,420.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
31,960.000 63,92000 D 1.000 4,000.00
0.000 0.00 0.000 0.00

0022 0019 9053.92 3.65 34,130.000 124,574.50 4001 4001 0096.00 -15,420.08 0.000 0.00
EMULSIFIED ASPHALT FOR HOT IN-PLACE GAL 0.000 0.00 DEDUCTION LS 1.000 -15,420.08
RECYCLING 0.000 0.00 1.000 -15,420.08

0.000 0.00 0.000 0.00

0023 0020 9110.01 85.00 50.000 4,250.00 4002 4002 9005.76 33.04 0.000 0.00

RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,250.00 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 18,100.000 598,024.00
0.000 0.00 . o 18,539.600 612,548.38
0.000 0.00 Total includes HIPR to AC substitution Qty of 18,539,600 612 548.38

7,150 Tons ! !

0024 0021 9110.02 90.00 50.000 4,500.00 4003 4003 9179.23 110.52239 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00 COLD MILLING, CLASS 3 STA 422.820 46,731.08
OPERATED 7.000 630.00 o 421.316 46,564.85

0.000 0.00 Reduced unit price 421,316 46,564.85

0025 0022 9110.03 55.00 50.000 2,750.00 4004 4004 9010.55 43.04 0.000 0.00

RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,750.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 800.000 34,432.00
0.000 0.00 SPR (FINE) 0.000 0.00
0.000 0.00  Replaces AC for Patching, item #16. 0.000 0.00

0026 0023 9110.07 110.00 50.000 5,500.00 4005 4005 9002.06 33.04 0.000 0.00

RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 5,500.00 ASPHALTIC CONCRETE FOR ST MAINT TON 100.000 3,304.00
2.500 27500 PATCHING, TYPE SPR (FINE) 0.000 0.00
0.000 0.00 0.000 0.00

Replaces AC for State Maint. Patching, item #29.
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Contract ID: 8900 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0007 Pay Period End Date:  11.17.2015
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4006 4006 0020.00 2.00 0.000 0.00
TRAINING HOUR 500.000 1,000.00
. 1,439.500 2,879.00
Contractor Specific OJT.
1,439.500 2,879.00
4007 4007 9300.56 0.2614 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 18,539.600 4,846.25
18,538.945 4,846.08
ROADWAY SPR FINE
18,538.945 4,846.08
4008 4008 9300.60 2.04518 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,688.830 21,860.58
CONCRETE 10,688.830 21,860.58
Smoothness Incentive SPR Fine 10,688.830 21,860.58
4009 4009 9300.77 41.5349 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 307.838 12,786.02
GRADED BINDER 307.838 12,786.02
Smoothness Incentive PG Binder 64-34 307.838 12,786.02
GROUP 9 BITUMINOUS Contracted 1,542,008.22
Current 1,567,080.99
In place 1,463,347.59
This Estimate 29,952.29
Totals for contract Contracted 1,542,008.22
Current 1,567,080.99
In place 1,463,347.59

This Estimate

29,952.29



